

JawaGara Volume & Milestone Report

=====

Projects

Kuala Lumpur Metro Extension (Kuala Lumpur, Malaysia) â Status: Active, Progress: 75%

Penang Bridge Maintenance (Penang, Malaysia) â Status: Active, Progress: 45%

Johor Port Expansion (Johor, Malaysia) â Status: Completed, Progress: 100%

Sarawak Highway Development (Sarawak, Malaysia) â Status: Planning, Progress: 10%

Milestones

Site clearing & bulk earthworks â Project proj-1 â Target 1000.0 m'± â Status pending

Smoke test milestone â Project proj-1 â Target 50.0 m'± â Status pending

Smoke flow milestone â Project Kuala Lumpur Metro Extension â Target 500.0 m'± â Status pending

Smoke flow milestone â Project Kuala Lumpur Metro Extension â Target 500.0 m'± â Status pending

Surveys

2025-08-01 â Kuala Lumpur Metro Extension net 800.00 m'± (manual)

2025-09-10 â Penang Bridge Maintenance net 0.00 m'± (manual)

Payments

pay-175923407194 â Volume 800.00 m'± â Amount RM 1000.00

pay-175923818648 â Volume 800.00 m'± â Amount RM 1200.00